



VICTORIA POLICE

## Dedicated Source Handling Team Project *Minutes*

**Date: 06/07/04**

**Attendees :**

Deputy Commissioner Peter Nancarrow  
 Assistant Commissioner Simon Overland  
 Commander Terry Purton  
 Commander Danye Moloney  
 Detective Superintendent Tony Biggin  
 Detective Inspector Doug Cowlshaw  
 Detective Acting Inspector Geoff McLean  
 Sandy White-O

Detective Sergeant Glenn Owen

**Meeting Commenced: 1000hrs**

**Meeting Concluded: 1040hrs**

Minutes / Discussion	Action Item
<p><b>Previous minutes</b>            Previous minutes 10/06/04 tabled – DC            Issue of line control not agreed - SO</p> <p><b>General Business</b>            Discussion re way forward for DSHT Project.            Resolved:-            -Steering Committee will be formed            comprising:            Commander Moloney (Chair)            Commander Purton            Acting Commander Wilson            Det Superintendent Biggin            Detective Inspector Cowlshaw.</p> <p>-6 month pilot of DSHT Project will be            established.            -Crime will commit 4 personnel</p>	<p>Amendments to be made            and re-circulated.            (Cowlshaw)</p>

<ul style="list-style-type: none"> <li>-S.I.D. will commit 3 personnel</li> <li>-Funding and resourcing will be in partnership with Crime/I&amp;CS.</li> <li>-Resourcing will be for pilot only.</li> <li>-Operational control will reside with S.I.D.</li> <li>-Steering committee will develop formal terms of reference in line with endorsed final report.</li> <li>-Subject to assessment of the pilot a Business Case will be presented to CMG for organisational support and resourcing.</li> <li>-Regular reporting will occur b/w the pilot and IMU.</li> <li>-Reports will be provided to D/C Nancarrow &amp; A/C Overland who will act as a reference group.</li> <li>-Evaluation of the pilot will be conducted by CMRD.</li> <li>-Suggested that such evaluation will commence after 3 months and to run in unison with pilot.</li> <li>- The purpose of the pilot will be to trial recommendations from DSHT Final Report as steering committee deem possible.</li> </ul>	<ul style="list-style-type: none"> <li>-Meeting minutes and Final Report to be circulated. (Owen)</li> <li>-Resolutions to be provided to POSC on 7/6/04. (Overland)</li> <li>-Steering committee meeting to be organised. (Moloney)</li> </ul>
---	---